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PART A - DATA REQUIRED YEARLY (‘LIGHT REPORTS’) (Article 50(2) 

of Regulation (EU) No 1303/2013) 

 

1. IDENTIFICATION OF THE ANNUAL/FINAL IMPLEMENTATION REPORT 

Cci 2014TC16RFCB037 

Title 
INTERREG V-A ITALIA-MALTA cross-border 
cooperation programme 

Version 2020 

Year of reporting 2020 

Approval date of the annual report by the 
Monitoring Committee 

Approved with written procedure of the 
Monitoring Committee launched the 21st of May 
2021 and concluded the 31st of May 2021 (ref. n. 
7087) 

 

2. OVERVIEW OF THE IMPLEMENTATION OF THE COOPERATION PROGRAMME 

(Article 50(2) of Regulation (EU)No 1303/2013 and Article 14(3)(a) of Regulation (EU) 

No 1299/2013)   
Key information on the implementation of the cooperation programme for the year concerned, including on financial --

instruments, with relation to the financial and indicator data. 

In 2020, the action of the Managing Authority and the Malta National Coordination Authority with 
the support of the Joint Secretariat supported the implementation of the program's axes. In 
particular: 

 The completion of the evaluation procedure of the project proposals submitted under Public 
Notice 2/2019 

 Support actions for sound implementation, management, monitoring and surveillance of the 
program 

With reference to the evaluation of Public Notice 2/2019, the Executive Commitee, after the 
completion of the activities carried out by the Joint Secretariat, on 6/5/2020 approved the following 
documents: a) 3 quality check lists of project proposals related to SO 2.2, b) 8 quality check lists of 
project proposals related to SO 3.1, c) 3 quality check lists of project proposals related to SO 3.2 ; 
4) Ranking lists of projects eligible to the evaluation phase for SO 2.2, 3.1 and 3.2. 

Afterwards, the MA notified the potential lead partners of the evaluation grids of each project with 
the status of "eligible under condition" and "project rejected". In the first case, the potential lead 
partners were asked to send the new revised AF to the MA by 18/5/20. In the second case, 
potential lead partners were asked to submit any counter-deductions within 15 days. 

Following the new examination carried out by the JS, the ExC met on 29/5 and 4/6/2020 to 
evaluate the counter-deductions and changes to the AFs. The ExC approved the modified AFs with 
the exception of n. 6 projects for which the MA was authorized by the ExC to request an additional 
revision of the AFs. The ExC also approved the reply note to the counter-deductions received. 

Following a further examination carried out by the JS, the ExC met on 30/07/2020 and approved 
both the revised AFs and the definitive ranking lists of the OS 2.2, 3.1, 3.2 for the subsequent 
transmission to the Monitoring Committee. 

From the outcomes of the evaluation of the projects under the Public Notice 2/2019, the MA and 
the MNCA shared to submit to the MC a modification of the financial tables of the programme 
according to the provisions of Reg. (EU) 2020/460 in order to finance a further project proposal 
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based on PI 8.e-OS 2.2. 

The final ranking lists of project proposals under SO 2.2, 3.1, 3.2 of Public Notice 2/2019 was 
definitively approved by the MC on 3/9/2020, ratified by the MA with Decree n. 584 of 29/9/2020 
and notified to the beneficiaries on 15/10/2020.  

Overall, in the frame of the Public Notice 02/2019, a number of 9 projects have been financed on 
31/12/2020, namely: no. 2 projects based on IP 8.e-OS 2.2; n. 6 projects based on IP 6.d-OS 3.1; 
n. 1 project based on PI 5.b-OS 3.2. The eligible amount for the aforementioned projects is € 
15,571,074.49 of which € 14,236,026.96 ERDF, € 2,512,240 national co-financing and € 
200,290.48 additional co-financing provided by the beneficiaries. 

With reference to the operations under the Public Notice 01/2016, in 2020 the MA and the MNCA 
have undertaken corrective actions to ensure a sound and efficient financial management of the 
programme through specific measures aimed at providing exceptional flexibility in the use of ESI 
funds in response to the COVID-19 epidemic, taking into account the clarifications of the EC within 
the e-wiki platform. 

With Circular 1/2020 (ref. no. 5208 of 5/5/2020) the beneficiaries were provided with indications for 
the continuation and conclusion of the activities in the phase linked to the restrictions caused by 
the emergency. More specifically, the following issues were regulated: 1) possibility of requesting 
the extension of the conclusion date of the activities, 2) use of any savings deriving from activities 
that could not be carried out due to COVID-19, 3) possibility for projects with a vocation to the 
issues of "quality of life and health of citizens" to propose additional "COVID-oriented" activities for 
measures to combat, contain and adapt to the COVID-19 pandemic. 

Following further requests for assistance, the Managing Authority has notified all beneficiaries the 
Circular 2/2020 (ref. n. 6378 of 28/5/2020. This document made it possible to exceed the 40% 
threshold of the "staff costs" line item for each project’s beneficiary provided that the overall 
percentage of the " staff costs" line item did not exceed 40% of the direct costs of the whole 
project. 

In consideration of these flexibility measures, the Managing Authority received n. 13 revised 
proposals on 15 approved projects that were approved by the ExC on 30/7/2020. 

As part of the procedure described above, the covid-oriented actions by the ITAMA project were 
also presented and approved for the development of a Web App for managing school admissions 
based on the symptoms of students and an e-learning platform with educational content; by 
MEDIWARN project for the improvement of biosensors that support medical and nursing staff to 
provide better care to patients affected by Covid-19; by ENISIE project for the provision of 
innovative support services to micro and SMEs in difficulty due to the pandemic; by SIMIT 
THARSY project for the implementation of civil protection measures to contrast, contain and adapt 
to the consequences of the epidemic. 

In September 2020, the MA received the document summarizing the results of the desk review on 
the programme by the European Court of Auditors regarding how the challenges of the cross-
border regions are addressed in the program (ref. no. 19CH2009 - PF-11500 ). In response to the 
above, in October, the MA sent the document with the position of the Member State for each of the 
issues observed. 

In December, the MA and the MNCA agreed to submit to the MC the revision of the Programme 
pursuant to art. 30 and par. 5 of All II of Reg. (EU) No. 1303/2013. Coherently with the revision of 
the financial framework for each Axis, the modification re-determined the target of the result and 
output indicators, the latter associated with the SOs affected by the proposed modification of the 
financial plan. The proposal was approved by the MC on 23/12/2020 and sent to the EC via 
SFC2014 on the same date. 

Overall, the Program implementation, management, monitoring and surveillance activities ensured 
the achievement of the expenditure target N+3;  as at 31/12/2020 a total of € 11,486,334.51 ERDF 
claims have been submitted vis-à-vis the disbursement target of € 11,026,482.23. 
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3. IMPLEMENTATION OF THE PRIORITY AXIS (Article 50(2) of Regulation (EU) No 

1303/2013) 

3.1 Overview of the implementation 

ID 
Asse prioritario 

Priority Axis 

Key information on priority axis implementation 
with reference to key development,  to 

significant problems and to the adopted actions 
to target these problems 

Axis I 
Promoting sustainable and intelligent growth 
through research and innovation 

Axis 1 was the subject of the proposed financial 
modification of the programme sent to the EC on 
23/12/2020. This change was determined by the 
need for a partial revision of the strategic structure of 
the axis. The verification of the implementation 
status of OS 1.1 highlighted the need to evaluate the 
reallocation of financial resources from Axis 1 to 
Axes 2 and 3, at the light of the current performance 
and relative absorption capacity. 
The reasons for the transfer of resources concerned: 
A) absence of project proposals submitted under SO 
1.1 in the frame of the Public Notice 02/2019; B) the 
COVID-19 epidemic. 
With reference to point A), it should be noted that as 
part of the "targeted call" no. 02/2019 for Axis 1-SO 
1.1-IP 1b no project proposals have been submitted 
in relation to Action C - Interventions aimed at 
financing exchanges and mobility of researchers  for 
which ERDF resources amounting to € 3,400,000 
had been allocated. 
With reference to point B), it is highlighted that in 
February, during the evaluation of the Public Notice 
02/2019, the COVID-19 pandemic broke out. This 
situation has led to a severe crisis in the socio-
economic context of the cross-border area. 
In order to mitigate the socio-economic impacts 
originating as a result of the pandemic, the MC on 
03/09/2020 approved the proposal of the MA and 
the MNCA aimed at scrolling of the ranking list of the 
Public Notice n. 02/2019 on specific objective 2.2 
"Promote the mobility of workers in the cross-border 
area through the creation of networks". 

Axis II 
Promoting the competitiveness of the cross-
border area 

Axis 2 was the subject of the proposed modification 
of the programme sent to the EC on 23/12/2020. 
The amendment provided for an increase in the 
financial resources of the Axis determined by the 
need to fund all projects positively selected under 
Action B - Interventions aimed at financing cross-
border mobility through the provision of a voucher in 

the frame of the Public Notice 2/2019 - SO 2.2 
"Promote the mobility of workers in the cross-border 
area through the creation of networks". 
This resulted in the shift of the common output 
indicator CO043 Number of participants in cross-
border mobility initiatives from Axis 1 to Axis 2 – SO 
2.2. 
With regard to SO 2.1 "Promote the creation and 
strengthening of enterprises in the intervention 
sectors of the cross-border area", the same has 
undergone a reprogramming of the resources 
originally allocated, also contributing to increase the 
financial allocation of the SO 2.2 for financing project 
proposals submitted under Public Notice 2/2019. 
Finally, the financing of the COVID-oriented actions 
of the ENISIE project under SO 2.1 determined the 
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inclusion of the CV24 Number of SMEs receiving 
non-financial support (advice, etc.) indicator in the 
COVID-19 response within the set of indicators of 
the SO 2.1. 

Axis III Resource Environment and Efficient Use 

Axis 3 was the subject of the proposed modification 
of the programme sent to the EC on 23/12/2020. 
The revision affected IP 5b - SO 3.2 " To promote 
systemic actions and technologies able to mitigate 
the climate change effects and the natural and 
anthropic risks with a particular reference to the 
catastrophic from the maritime risks ". In particular, a 
shift of resources from Axis 1 to Axis 3 has been 
envisaged in order to allow the financing of a further 
project under Action A - Interventions to mitigate the 
effects of climate change of Notice 2/2019 . This 
project, in fact, turned out to have the condition of 
"eligible but not fundable project due to lack of 
financial resources" within the ranking of the SO. 3.2 
– Public Notice n 2/2019. 
The need to allocate additional resources to the SO 
3.2 was also necessary following the financing of the 
covid-oriented actions. 
With regard to the result indicators, it was proposed 
to aggregate under a single indicator "Sites and 
protected areas that develop joint actions for the 
protection of biodiversity" the indicators 3.1a Sites 
and marine protected areas that develop joint 
actions for the protection of biodiversity and 3.1 b 
Sites and protected land areas that develop joint 
actions for the protection of biodiversity. 
This in consideration of the fact that, during the 
implementation of the programme, it was often 
difficult to quantify the area concerned by 
distinguishing the marine areas from the terrestrial 
ones in portions of the surface in which they 
sometimes overlapped each other since Sicily and 
Malta they are two islands. 

Axis IV Technical support 

During the month of January 2020, the company 
responsible for the management and monitoring 
information system of the program communicated 
the impossibility of being able to continue with the 
fulfillment of contractual obligations starting from 
1/2/2020, effectively abandoning without just cause 
the execution of the contract. 
The MA has therefore started the administrative 
procedures for the urgent identification of a new 
economic operator. At the same time, the MC 
approved the modification of the technical 
assistance plan within which the financial allocation 
of the "Management and Control System" line item 
related to the expenses for adaptation activities, 
evolution and maintenance of the Ulysses 
information system was increased. At the conclusion 
of the tender award procedures, on 31/12/2020 the 
MA signed the contract with the new supplier. 
Regarding monitoring activities, the Managing 
Authority concluded a procedure for setting up a 
long list of external experts to support the First Level 
Control unit. These external controllers will be 
employed in the activities related to Public Notice 
02/2019. This is in order not to overwhelm the 
current internal controllers engaged in control of the 
operations financed under the Public Notice 
01/2016. 
In 2020 the task force for the preparation of the Italy 
Malta 21-27 programme was set up and approved 
its rules of procedures. The draft of the territorial 
analysis and the methodology for involving the 
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partnership were presented. The operative 
procedures for drafting the Environmental Report 
were also discussed. Finally, the candidacy of the 
Sicilian Region as Managing Authority of the Italy 
Malta 2021-2027 programme was approved. 

3.2 Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013) 

Data for common and programme-specific indicators by investment priority transmitted using the tables 1 to 2 below
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Table 1 

Result indicators (for priority axis and specific goal); also applies to the Technical Support priority axis. 

 

 

Table 2 
Common and Programme specific output indicators (by priority axis, investment priority); applies also to technical assistance priority axes 

Automatically from the SFC ANNUAL VALUE  

ID Indicator 
Measurem

ent Unit 
Baseline 

Value 

Year of 
Referenc

e 

Target 
Value 
(2023) 2

0
1
4

 

2
0
1
5

 

2
0
1
6

 

2
0
1
7

 

2
0
1
8

 

2
0
1
9

 

2
0
2
0

 

2
0
2
1

 

2
0
2
2

 

2
0
2
3

 

Observations 
(if necessary) 

1.1 Enterprises which adopt 
technologies and innovative 
service created and / or 
enhanced at cross-border level 

∆N 15 2013 100 - - - - - 13 15 

    

2.1a Enterprises which engage in 
cross-border commercial 
activities 

∆N 15.247 2013 12 - - - - - - - 
    

2.1b New employees of active 
enterprises in intervention 
fields: safeguarding the 
environment and the quality of 
life and citizens’ health  

∆N 736.760 2013 20 - - - - - - - 

    

2.2 Workers participating in cross-
border mobility initiatives  

∆ 40 2013 100 - - - - - - 20 
    

3.1a Protected marine sites and 
areas that develop joint actions 
for the biodiversity protection 

∆Kmq 200 2013 100 - - - - - - - 
    

3.1b Protected terrestrial sites and 
areas that develop joint actions 
for the biodiversity protection 

 
∆Kmq 

 
300 2013 150 - - - - - - - 

    

3.2 Area monitored by cross-border 
technological system 

∆Kmq 47.500 2013 23,750 - - - - - - 55 
    

4.1 To guarantee support actions 
for the implementation of the 
programme, improving the 
efficiency, the effectiveness of 
the management, and the 
monitoring of the same 
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Axis/IP ID 

Indicator 
(name of 
indicator) 

Measurement 
Unit 

Target 
value ( 

1) 
(2023) 

CUMUL ATIVE VALUE 

Observations 
(if necessary) 

2
0
1
4

 

2
0
1
5
 

2
0
1
6
 

2
0
1
7
 

2
0
1
8
 

2
0
1
9
 

2
0
2
0
 

2
0
2
1
 

2
0
2
2
 

2
0
2
3
 

Axis 1 – 1.b CO01 
Number of enterprises 

receiving support 
Businesses 100 0 0 0 0 10 13 28 

                    

Axis 1 – 1.b 
CO04 

Number of enterprises 

receiving non-financial support 
Businesses 100 0 0 0 0 10 18 28 

                      

Axis 1 – 1.b 
CO43 

Number of participants in 

cross-border mobility initiatives 
People 200 0 0 0 0 0 0 0 

    

Axis 1 – 1.b 
1.1.3 

Spin-offs generate through 

research activities 
Number 10 0 0 0 0 0 0 0 

    

Axis 2 – 3.a CO01 
Number of enterprises 

receiving support 
Businesses 21 0 0 0 0 0 11 11 

    

Axis 2 – 3.a 
CO03 

Number of enterprises 

receiving financial support 

other than grants 

Businesses 6 0 0 0 0 2 2 2 

    

Axis 2 – 3.a 
CO04 

Enterprises receiving non-

financial support 
Businesses 15 0 0 0 0 0 0 9 

    

Axis 2 – 3.a 
2.1.3 

Networks of cross-border 

services created for new or 

existing enterprises 

Number 3 0 0 0 0 0 1 1 

    

Axis 2 – 8.e 2.2.1 

Activated operative cross-

border networks which support 

the demand and supply of 

labour 

Number 2 0 0 0 0 0 1 1 

    

Axis 2 – 8.e 2.2.2 
Enterprises (micro, small, and 

medium) that activated stages 
Number 50 0 0 0 0 10 10 10 

    

Axis 2 – 8.e 2.2.3 

Protocols and / or institutional 

agreement which promote 

mobility of persons in a cross-

border context 

Number 3 0 0 0 0 0 0 3 

    

Axis 3 – 6.d 3.1.1 

Recovery and evaluation 

interventions of the zones of 

the Natura 2000 networks 

Number 10 0 0 0 0 2 2 2 

    

Axis 3 – 6.d CO023 

Surface area of habitats 

supported in order to attain a 

better conservation status 

Hectares 20 0 0 0 0 0 0 0 
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Axis/IP ID 

Indicator 
(name of 
indicator) 

Measurement 
Unit 

Target 
value ( 

1) 
(2023) 

CUMUL ATIVE VALUE 

Observations 
(if necessary) 

2
0
1
4

 

2
0
1
5
 

2
0
1
6
 

2
0
1
7
 

2
0
1
8
 

2
0
1
9
 

2
0
2
0
 

2
0
2
1
 

2
0
2
2
 

2
0
2
3
 

Axis 3 – 6.d 3.1.3 

Awareness campaigns for the 

proper enjoyment of protected 

areas 

Number 4 0 0 0 0 1 1 1 

    

Axis 3 – 5.b 3.2.1 

Surface covered by pilot 

measures for the mitigation of 

the effects of climate change 

Square meters 375,000,000 0 0 0 0 

 

83000000 

 

 

1.083.000000 

 

1.083.000.000 

    

Axis 3 – 5.b 3.2.2 

Surface covered by ICT 

instrumentation for the 

monitoring of the risks of the 

area 

Square meters 3,750,000,000 0 0 0 0 0 0 1.100.000.000 

    

Axis 4 4.1.1 

Implementation analysis 

documents and reports (Final 

execution report, evaluation 

reports, reports and notes on 

the state of implementation 

and planning 

N. 10 0 0 0 0 0 5 6 

    

Axis 4 4.1.2 

Accompanying structures 

created (Joint Secretariat + 

Contact point) 

N. 2 0 0 0 1 1 1 1 

    

Axis 4 4.1.3 

Number of workers whose 

salary is co-financed by 

Technical Assistance 

N. 6 0 0 0 3 3 4 4 

   . 

Axis 4 4.1.4 
Audit of management and 

control system and operations 
N. 18 0 0 0 0 0 8 16 

    

Axis 4 4.1.5 

Monitoring and supporting 

activities for potential 

beneficiaries and stakeholders 

(information workshop training 

and exchange of experiences, 

manuals, guidelines, etc. 

N. 25 0 0 7 13 24 49 66 

    

Selected 
operations 
[forecast 
provided 

a 
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Axis/IP ID 

Indicator 
(name of 
indicator) 

Measurement 
Unit 

Target 
value ( 

1) 
(2023) 

CUMUL ATIVE VALUE 

Observations 
(if necessary) 

2
0
1
4

 

2
0
1
5
 

2
0
1
6
 

2
0
1
7
 

2
0
1
8
 

2
0
1
9
 

2
0
2
0
 

2
0
2
1
 

2
0
2
2
 

2
0
2
3
 

by 
beneficiaries] 

Fully 
implemented 
operations 

[actual 
achievement] 

Na 

              

(1) the final targets for the Technical Assistance Priority Axis are optional. 
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3.3 Milestones and targets defined in the Performance Framework (Article 50(2) of Regulation (EU) No 1303/2013) — submitted in Annual 

Implementation Reports from 2017 onwards 

Reporting on financial indicators, key implementation steps, output and result indicators to act as milestones and targets for the performance framework 

(submitted starting with the report in 2017). 

Table 3  

Information on the milestones and targets defined in the Performance Framework 

P
ri

o
ri

ty
 A

x
is

 

In
d

ic
a

to
r 

T
y

p
e
 (

K
e

y
 

im
p

le
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e
n

ta
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o
n
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te

p
, 

fi
n

a
n

c
ia

l,
 

o
u

tp
u

t 
o

r,
 w

h
e

re
 a

p
p

ro
p

ri
a

te
 

re
s

u
lt

 i
n

d
ic

a
to

r)
 

ID
 

In
d

ic
a

to
r 

o
r 

k
e

y
 

 i
m

p
le

m
e

n
ta

ti
o

n
 s

te
p

 

M
e

a
s
u

re
m

e
n

t 
u

n
it

, 
w

h
e

re
 

a
p

p
ro

p
ri

a
te

 

M
il

e
s

to
n

e
 f

o
r 

2
0

1
8
 

2
0

1
4
 

2
0

1
5
 

2
0

1
6
 

2
0

1
7
 

2
0

1
8
 

2
0

1
9
 

2
0

2
0
 

2
0

2
1
 

2
0

2
2
 

2
0

2
3
 

O
b

s
e

rv
a

ti
o

n
s

 (
if

 n
e

c
e

s
s

a
ry

) 

Axis 
I 

Output 
indicator 

Number of 
enterprises 

receiving non-
financial support 

Enterprise 10 100 0 0 0 0 10 18 28     

Financial 
indicator 

Expense declared 
to the EC 

Euro 2.637.129 15.512.531 0 0 0 0 801.410,39 1.836.589,40 4.129.181,94     

Axis 
II 

Output 
indicator 

Number of 
enterprises 

receiving financial 
support other than 

grants 

Enterprise 1 6 0 0 0 0 2 2 2     

Output 
indicator 

Enterprises 
(micro, small and 

medium) that 
activated 

traineeships 

Number 10 50 0 0 0 0 10 10 10     

Financial 
indicator 

Expense declared 
to the EC 

Euro 1.318.565 8.790.434 0 0 0 0 82.923,25 737.244,45 1.259.233,65     

Axis Output Recovery and Number 3 10 0 0 0 0 2 2 2     
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III indicator evaluation 
interventions of 
the zones of the 

Natura 2000 
network 

Output 
indicator 

Awareness 
campaigns for the 
proper enjoyment 
of protected areas 

Number 1 4 0 0 0 0 1 1 1     

Output 
indicator 

Area covered by 
pilot measures for 
the mitigation of 

the effects of 
climate change 

Square 
meters 

112.500.000 375.000.000 0 0 0 0 83000000 1.083.000.000 1.083.000.000     

Financial 
indicators 

Expense declared 
to the EC 

Euro 3.581.408 23.876.060 0 0 0 0 1.037.085,68 2.066.751,33 4.931.394,81     

* Member States submit cumulative values for output indicators. Values for financial indicators are cumulative. Values for the key implementation steps are 
cumulative if the key implementation steps are expressed by a number or percentage. If the achievement is defined in a qualitative way, the table should indicate 
whether they are completed or not 
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3.4 Financial data (Article 50(2) of Regulation (EU) No 1303/2013) 
Table 4 

Financial information at priority axis and programme level 

as set out in Table 1 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (1) [Model for transmission of financial data] (2) and table 16 of 

model for cooperation programmes under the European territorial cooperation goal.
1
.
2
 

 

Priority 
Axis 

Fund 
Category of 

region 

Basis for 
the 

calculation 
of Union 
support 

Total Funding Co-financing rate 

Total eligible 
cost of 

operations 
selected for 

support (EUR) 

Proportion 
of the total 
allocation 

covered with 
selected 

operations 
(%) 

Public eligible 
cost of 

operations 
selected for 

support (EUR) 

Total eligible 
expenditure 
declared by 

beneficiaries 
to the 

managing 
authority 

(EUR) 

Proportion of 
the total 

allocation 
covered by 

eligible 
expenditure 
declared by 
beneficiaries 

(%) 

Number of 
operations 
selected 

Total eligible 
expenditure 

paid to 
beneficiaries 

and certified to 
the 

Commission on 
31/12/2020 

1 ERDF Less developed Public 14.375.484 85% 10.895.648,23 75,79% 10.498.506,31 4.907.580,06 34,14% 6 4.907.580,06 

2 ERDF Less developed Public 9.927.482 85% 10.200.035,73 102,75% 9.375.027,16 1.517.394,37 15,28% 5 1.517.394,37 

3 ERDF Less developed Public 23.876.060 85% 23.955.537,34 100,33% 23.955.537,34 5.801.640,95 24,30% 13 5.801.640,95 

4 ERDF Less developed Public 3.529.412 85% 2.729.969,77 77,35% 2.729.969,77 1.372.381,31 38,88% 11 1.372.381,31 

Total 

   

51.708.438 

 

47.781.191,07 92,41% 46.559.040,58 13.598.996,69 26,30% 35 13.598.996,69 

 

 

                                                           
(1) GU L 286 of 30.9.2014, pg. 1. 
(2) Structured data required for the report on YEI which is to be submitted in April 2015 in accordance with Article 19(3) and Annex II of Regulation (EU) No 1304/2013. 
(1) OJ L 286 of 30.9.2014, p. 1. 
(2) Structured data required for the IOG report to be submitted in April 2015 under Article 19, paragraph 3, and Annex II of Regulation (EU) No 1304/2013. 
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Where applicable, the use of any contribution from third countries participating in the cooperation 

programme should be provided (for example IPA and ENI, Norway, Switzerland). 

Not applicable 

Table 5 

Breakdown of the cumulative financial data by category of intervention (Article 112(1) and (2) of 

Regulation (EU) No 1303/2013 and Article 5 of Regulation (EU) No 1304/2013) 

(as set out in Table 2 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 [Model for transmission of financial 

data] and tables 6-9 of Model for cooperation programmes)  

 

Prior

ity 

Axis 

Characteris

tics of 

spending 

Intervention dimension codes Financial data 

Fu

nd  

Categ

ory of 

regio

ns 

1 

Field 

of 

interv

ention 

2 

Fundin

g forms 

3 

Territ

ory 

Size 

4 

Territor

ial 

disburs

ement 

mecha

nisms 

5 "Thematic 

objective" size 

ERDF/Cohesion Fund 

Econ

omic 

size  

Loca

tion  

Total eligible 

cost of 

operations 

selected for 

support (EUR) 

Public eligible 
cost of 

operations 
selected 

for support 
(EUR) 

Total eligible 
expenditure 
declared by 
beneficiaries 

to 
the managing 

authority 

Num

ber 

of 

oper

atio

ns 

sele

cted 

1 
ER

DF 

Less 

develo

ped 

62 

 Grant 

to a lost 

fund  

not 

applic

able 

not 

applica

ble 

1. Strengthening 

research, technological 

development and 

innovation 

24 IT 8.480.600,12 8.214.280,95 3.272.556,71 5 

1 
ER

DFf 

Less 

develo

ped 

63 

 Grant 

to a lost 

fund  

not 

applic

able 

not 

applica

ble 

1. Strengthening 

research, technological 

development and 

innovation 

24 IT 2.415.048,11 2.284.225,36 
1.635.023,35.6

31 
1 

1 
ER

DF 

Less 

develo

ped 

64 

 Grant 

to a lost 

fund  

not 

applic

able 

not 

applica

ble 

1. Strengthening 

research, technological 

development and 

innovation 

24 IT 0,00 0,00 0,00 0 

1 
ER

DF 

Less 

develo

ped 

67 

 Grant 

to a lost 

fund  

not 

applic

able 

 not 

applica

ble  

1. Strengthening 

research, technological 

development and 

innovation 

24 IT 0,00 0,00 0,00 0 

2 
ER

DF 

Less 

develo

ped 

82 

 Grant 

to a lost 

fund  

not 

applic

able 

not 

applica

ble 

3. Promoting the 

competitiveness of 

agricultural SMEs  

24 IT 3.869.120,70 3.624.791,68 1.240.196,21 2 

2 
ER

DF 

Less 

develo

ped 

102 

 Grant 

to a lost 

fund  

not 

applic

able 

not 

applica

ble 

8. Promoting 

sustainable and quality 

employment and 

supporting worker 

mobility 

24 IT 6.330.915,03 5.750.235,48 277.198,16 3 

3 
ER

DF 

Less 

develo

ped 

85 

 Grant 

to a lost 

fund  

not 

applic

able 

not 

applica

ble 

5. Promoting 

adaptation to climate 

change, prevention and 

risk management 

24 IT 7.549.770,93 7.549.770,93 1.054.299,22 5 

3 
ER

DF 

Less 

develo

ped 

86 

 Grant 

to a lost 

fund  

not 

applic

able 

 not 

applica

ble  

5. Promoting 

adaptation to climate 

change, prevention and 

risk management 

24 IT 5.564.421,21 5.564.421,21 530.277,63 3 

3 
ER

DF 

Less 

develo

ped 

87 

 Grant 

to a lost 

fund  

not 

applic

able 

not 

applica

ble 

6. Preserving and 

protecting the 

environment and 

promoting the efficient 

24 IT 5.023.703,21 5.023.703,21 1.742.655,36 3 
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use of resources 

3 
ER

DF 

Less 

develo

ped 

88 

 Grant 

to a lost 

fund  

not 

applic

able 

not 

applica

ble 

6. Preserving and 

protecting the 

environment and 

promoting the efficient 

use of resources 

24 IT 5.817.642 5.817.642 2.474.408,74 2 

4 
ER

DF 

Less 

develo

ped 

121 

 Grant 

to a lost 

fund  

not 

applic

able 

not 

applica

ble 

Na 24 IT 2.689.482,85 2.689.482,85 1.356.278,53 9 

4 
ER

DF 

Less 

develo

ped 

122 

 Grant 

to a lost 

fund  

not 

applic

able 

 not 

applica

ble  

Na 24 IT 0 0 0 0 

4 
ER

DF 

Less 

develo

ped 

123 

 Grant 

to a lost 

fund  

not 

applic

able 

not 

applica

ble 

Na 24 IT 40.486.92 40.486.92 16.102,78 2 

Total 47.781.191,07 46.559.040,58 13.588.966,69 35 

 
Table 6 

Cumulative cost of all or part of an operation implemented outside the Union part of the programme 

area 

1 2 3 4 5 

 

The amount of ERDF 
support (*) 

envisaged to be 
used for all or part 

of an operation 
implemented 

outside the Union 
part of the 

programme area 
based on selected 
operations (EUR) 

Share of the total 
financial allocation 
to all or part of an 
operation located 
outside the Union 

part of the 
programme area (%) 

(column 2/total 
amount allocated to 
the support from the 
ERDF at programme 

level *100) 

Eligible expenditure 
of ERDF support 
incurred in all or 

part of an operation 
implemented 

outside the Union 
part of the 

programme area 
declared by the 

beneficiary to the 
managing authority 

(EUR)) 

Share of the total 
financial allocation 
to all or part of an 
operation located 

out side the Union 
part of the 

programme area(%) 
(column 4/total 

amount allocated to 
the support from the 
ERDF at programme 

level *100) 

All or part of an 
operation 

outside the 
Union part of 

the programme 
area (1) 

not applicable  not applicable not applicable not applicable 

4. SYNTHESIS OF THE EVALUATIONS (Article 50(2) of Regulation (EU) No 

1303/2013) 
Synthesis of the findings of all evaluations of the programme that have become available during the 

previous financial year, including the title and reference period of the evaluation reports used.  

Following art. 114 of the Reg (EU) No. 1303/2013, the MA drew up the plan and, based on its 
contents, on 16 January 2020 commissioned the Sicilian Region Public Investment Assessment 
and Verification Centre (NVVIP - Nucleo di Valutazione e Verifica degli Investimenti Pubblici), a 
technical structure to support the "phases of planning, evaluation, implementation and 
verification of plans, programmes and intervention policies promoted and implemented by each 
individual administration" (institutional law No. 144/1999), functionally placed within the 
Programming Department, to carry out the implementation evaluation (II part). Report was 
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delivered in June 2020. 

The second phase of the implementation assessment allowed an update of the first report with 
reference to the aspects related to the organization and functionality of the structures responsible 
for implementing the Programme as well as the adequacy of the procedures adopted for the 
selection of operations and, on the other hand, an overview related to the ability of the 
programme to achieve the expected results by the year 2023. 

In addition, the report examined the effects of the enlargement of the cooperation area, the 
degree of integration with other Union instruments and the first evidence on the effectiveness of 
the communication strategy. 

The evaluation of the effectiveness and efficiency of the submission and selection processes of 
applications highlighted a relatively positive and partially better picture in the evolution between 
the first Public Notice of 2016 and the 2019 one. 

In terms of information and communication activities, the programme continues to suffer from the 
delays accumulated in the implementation of its Communication Plan. However, some activities 
carried out "in economy" have been put in place, aimed at ensuring the necessary visibility to the 
actions of the programme and above all to satisfy the communication obligations towards the 
beneficiaries provided for by the EU regulations. In this sense, both in relation to Public Notice 
1/2016 and Public Notice 2/2019, several promotional events/information seminars were held on 
the territories of the entire cooperation area. For the launch of the second Public Notice, there is 
both an increase in the number of promotional events and the adoption of a more targeted 
promotion strategy to encourage the participation of specific types of beneficiaries according to 
the different SOs. The evaluator pointed out that the effort made by the Programme structures 
and in particular the supporting role offered by the JS in the phases of promotion and support for 
stakeholder participation received an overall very positive evaluation from the subjects who took 
part in the survey carried out. 

In relation to the preparation of the documents for the selection of projects, in the evolution 
between the first and the second Public Notice, appropriate simplification measures have been 
introduced which in part facilitate the participation of potential beneficiaries and in part contribute 
to streamline the evaluation process of the proposals. With the adoption of a targeted call 
approach, a more direct link has been created between the programme strategy and the actions 
that will hopefully be implemented by the proponents. In this sense, the targeted call should be 
able to guarantee a more stringent consistency with the expected results of the programme.  

In relation to the critical issues of the application process, the survey conducted among the 
actual and potential beneficiaries of the programme did not highlight any particular weaknesses. 
In general, satisfaction is high both with respect to the support received from the structures of the 
programme. 

As regards projects’ evaluation times, the selection of the operations of Public Notice 1/2016 
required a total of 236 working days, with an average time for the examination of each single 
operation of 0.4 working days for the eligibility phase and 1.9 for the merit evaluation phase. The 
selection activity of Public Notice 2/2019 at the time of drafting the report was still in progress, 
however the evaluator estimated that the timing of the evaluation process is more compact than 
the first call. A partial reduction in the overall time of the selection procedures can be pursued, in 
the opinion of the evaluator by rationalizing the organization of the work of the Steering 
Committee. 

With respect to the effectiveness of the implementation tools, the financial absorption of Public 
Notice 1/2016 returns a patchy picture with SO that received a good level of response from the 
territory and SO with weaker absorption. The weak absorption of the SOs in Axis 2 is coherent 
with the lower participation of some types of beneficiaries who tend to have been interested in 
this type of action. I deals with an innovative area of intervention with respect to the tradition of 
the programme which instead recorded a significant response rate from the territory in the core 
areas of innovation and environmental protection. 

In the context of Notice 2/2019 there is a greater balance between the types of candidate 
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beneficiaries, thanks also to the robust participation of associated partners. 

In the selection of projects, the procedures explicitly take into account horizontal principles. The 
set of criteria provides in fact a specific criterion for the evaluation of horizontal priorities (equal 
opportunities, non-discrimination and sustainable development). 

The management structures of the MA of the programme have been affected by external 
processes that have weakened its administrative capacity overall and that have required the 
adoption of temporary solutions aimed at compensating for the limited amount of human 
resources responsible for the management and control of selected operations. Finally, the 
analysis of the management systems shows the qualified technical and operational support 
guaranteed by the JS which represents the key structure for the implementation of the 
programme and for the improvement of processes. 

In implementing the programme, different solutions have been adopted to reduce the 
administrative burden placed on beneficiaries. The actions implemented by the Managing 
Authority involved the activities of submitting proposals, control and reporting activities and 
monitoring activities. In particular, efforts have been made to simplify the AFs, the electronic 
transmission of information of the beneficiaries, the adoption of the simplified cost options and 
the definition of manuals and support templates. 

With reference instead to the mechanisms for involving the partnership and stakeholders, it 
emerged that the procedures adopted by the MA are in line with those adopted at European level 
by other cooperation programmes and in compliance with the provisions contained in the 
European code of conduct on partnership for the ESI funds. 

In the analysis of the efficiency of the decision-making mechanisms, a division of responsibilities 
emerged between the Joint Secretariat, the Steering Committee and the Supervisory Committee 
which could be reformulated in order to simplify the procedures and appropriately focus the 
activities of these bodies. 

In relation to the ability of the programme to achieve the expected results, the state of 
implementation highlights a differentiated picture in relation to the indicators envisaged by the CP 
which in some cases appear to have already been achieved while in others they still appear 
distant from the predefined target. In addition, in the COVID 19 emergency scenario, the 
implementation of the CP is affected by elements of uncertainty and risk factors that involve the 
entire programming cycle of the ESI Funds. 

For the purposes of assessing the ability of the CP to achieve the results expected by 2023, it 
should however be considered that there is an evident quantitative and temporal misalignment 
between the values of the financial indicators and the resources already allocated within the first 
round eligible projects. Thus, the PC can achieve the final expenditure targets and results if the 
financial efficiency in the allocation of resources corresponds to the same efficiency in the 
physical and procedural progress. 

With respect to the programme strategy in terms of coordination with other EU instruments, the 
degree of integration of the programme with other Union instruments such as the mainstream 
programmes of the Sicilian Region and the Maltese State or with directly managed programmes 
such as HORIZON 2020, COSME, Life 2014-2020, Erasmus-for-all or even with the cooperation 
programmes that insist on the same area is somewhat differentiated, but overall rather modest. 

Only with respect to the OP ENI Italy Tunisia it is possible to observe an appreciable sharing of 
the strategic approach even though there are no formal coordination mechanisms at the level of, 
for example, notices for the selection of projects. Compared to mainstream programmes, and 
especially to the ERDF, there is generally a coherence of the strategic framework that derives 
from the common regulatory framework with a more accentuated coordination with respect to 
innovation issues thanks to the strategic framework offered by the Strategies for Smart 
Specialization. 

As regards the preliminary dissemination of the programme actions in the new cooperation 
space, the participation in the programme by Enna and Messina territories is substantially in line 
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with that of the remaining Sicilian provinces.  

Finally, the analysis of the effectiveness of the communication strategy has shown that for some 
of the indicators of achievement it is possible to appreciate an overall positive progress and 
therefore there are no particular critical issues in relation to the achievement of the targets at the 
end of the programme. 

5. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND 

MEASURES TAKEN (article 50(2) of Regulation (EU) No 1303/2013) 
a) Issues which affect the performance of the programme and the measures taken 

With regard to aspects that affect programme results, it should be noted that during the year 

2020, the program authorities continued to ensure the acceleration of all the main administrative 

procedures that had been initiated late and/or had shown slowdowns during the previous years 

of program implementation. 

For the Sicilian area the crisis resulted in a real final blow inflicted on an economy already in 

great difficulty. The sectors subject to suspension/closure during the lockdown period accounted 

for 22% on the formation of added value, but the slowdown affected the entire economy of the 

area. 

Based on the first economic released data, it should be noted that in the first half of 2020, 

production activity underwent a significant contraction due to the spread of the pandemic. 

Businesses faced a drastic drop in domestic demand which led to a marked reduction in 

expected revenues, especially in the private non-financial services sector. Therefore, the 

pandemic crisis particularly hit Sicily in a phase of substantial stagnation. 

Compared to other European Regions the medium long-term analysis shows a disappointing 

regional economic performance, especially because of productivity and employment dynamics, 

also in the periods before and after the double recession that took place between 2008 and 

2014.  

Referring to the financial status of the cross-border area territorial authorities, significant critical 

situations are highlighted, especially on the Sicilian side. 

In fact, in Sicily the local authorities financial condition is characterized by the presence of high 

deficits mainly due to provisions for the past State advances and the presence of high 

receivables that are doubtful and difficult to collect. 

One third of the regional population lives in municipalities that have either failed or adopted 

financial rebalancing plans. 

As a result of the government measures taken by the Italian and Maltese States in recent 

months in order to deal with the health emergency, the resources available to the health systems 

have increased and they have been used to expand the provision of both intensive care beds 

and staff. 

The programme Authorities through their profuse action tried to ensure a constant action of 

assistance to all beneficiaries of the call 01/2016 in order to ensure the stability of the projects 

from a programmatic point of view and expected results. In fact, the closure activities due to the 

first lock down imposed by the containment measures of COVID-19 led to disruptive effects in 

the management and implementation processes of many financed projects whose activities 

concerned the development of actions in the medical-health field, in civil protection sectors, in 

the development of sea monitoring campaigns, in the sowing of endemic plants in certain areas 

of the NATURA 2000 network. 

In addition, COVID-oriented actions have been financed within 4 project of call 01/2016, already 

mentioned in previous sections. 
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With reference to the call 02/2019, the JS and the Executive Committee took care to provide 

adequate instructions for the revision of the submitted AF (since they are eligible for funding 

under conditions) in order to adapt the planned project actions to the pandemic moment 

(replacement of all events in attendance: seminars, events, dissemination actions, kick-off 

meetings, etc.). Furthermore, taking into account that within the call 02/2019 no project 

proposals were submitted under Axis I - which concerned the funding of "mobility of researchers 

within the area for the development of an innovative project at SMEs "- the programme 

authorities, in agreement with the MC, decided to proceed with the scrolling of the ranking of 

operations that were validly included within the ranking in Axis II - which concerned the financing 

of mobility of young workers within the area for the carrying out an internship for professional 

integration. 

Therefore, through the modification of the program in line with the provisions of Regulation (EU) 

2020/460 approved on 3/09/2020, it was possible to proceed with the financing of an additional 

project under SO 2.2 of the program for activation of n. 100 mobility of workers (identified among 

weak and unemployed groups) within the cooperation area to carry out a job placement 

internship in companies (micro, small and medium) operating in the sectors of the program 

strategy (safeguarding environment and quality of life and health of citizens). In a very difficult 

moment in the economy of the cross-border area afflicted by the socio-economic crisis caused 

by the COVID-19 pandemic, the final recipients of this intervention will receive a job mobility 

voucher quantified at Euro 12,000 for 6 months to be paid by the programme resources. 

Therefore, as of 31/12/2020 the programme authorities allowed  to finance a total of 200 worker 

mobility under Axis II of the programme. 

In light of the above, it can be stated that the programme at this stage will be able to guarantee 

the expected results, also taking into account the non-substantial changes introduced with the 

request sent to the EC in December 2020 in line with the articles 30 and 96 of Regulation (EU) 

No. 1303/2013. 

 

(b) OPTIONAL FOR LIGHT REPORTS, otherwise it will be included in point 9.1 (Article 

50(4) of Regulation (EU) No 1303/2013) 

 An assessment of whether progress made towards targets is sufficient to ensure their fulfilment, indicating any remedial 

actions taken or planned, where appropriate. 

 

6. CITIZEN'S SUMMARY (Article 50(9) of Regulation (EU) No 1303/2013) 
A citizen's summary of the contents of the annual and the final implementation reports shall be made public and 

uploaded as a separate file in the form of annex to the annual and the final implementation report 

A summary for the general public is attached. 

7. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS (Article 46 of 

Regulation (EU) No 1303/2013) 
The Program does not cater provide for the activation of financial instruments 
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8. WHERE APPROPRIATE, PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT 

ACTION PL ANS (Article 101(h) and Article 111(3) of Regulation (EU) No 1303/2013 and Article 14(3)(b) of Regulation (EU) No 

1299/2013) 

8.1 Major projects 

Table 7 
Major projects 

Project CCI 

Status of MP 
1. completed 
2. approved 
3. submitted 
4. planned 

for notifica  
tion/ submis 
sion to Com 

mission 

Total 
invest 
ments 

Total 
eligible 
costs 

Planned 
notifi ca 
tion/sub  

mission 
date 

(if applic 
able) 
(year, 

quar ter)) 

Date of ta  
cit agree 
ment/ ap 
proval by 
Commis  

sion 
(if applic  

able) 

Planned 
star t of 

implemen  
tation 
(year, 

quar ter) 

Planned 
comple  
tion date 

(year. 
quar ter) 

Pr ior ity 
Axis/ 

Invest 
ment pr io 

r ities 

Cur rent 
state of 

realisation 
— f inan 
cial pro  

gress 
(% of 

expend  
iture cer ti 

fied to 
Commis 
sion com 
pared to 

total eligi 
ble cost) 

Cur rent state 
of realisation 

— 
physical pro  

gress Main 
imple  

mentation 
stage of the 

project 
1.completed/in 

operation; 
2.advanced 

constr uction; 
3. constr 
uction; 

4.procurement 
; 5. design 

Main 
Outputs 

Date of 
signature 

of f irst 
works 

contract 
(1) 

(if applic 
able) 

Obser va 
 

tions 
(if neces 

sar y 

                        
 

  
 

(1) In the case of operations implemented under PPP structures the signing of the PPP contract between the public body and the private sector body (Ar ticle 102(3) of Regulation 

(EU) No 1303/2013 

 

Significant problems encountered in implementing major projects and measures taken to overcome them. 

Not applicable 
 

Any change planned in the list of major projects in the cooperation programme 

Not applicable  
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8.2 Joint action plans 

Progress in the implementation of different stages of joint action plans. 

Not applicable 
 

 

Table 8 
Joint action plans 

Title 
of 

the 
JAP 

CCI 

Stage of im  
plementation 

of JAP 
1. completed 
2. > 50 % im  

plemented 
3 Star ted 

4. approved 
5. submitted 
6. planned 

Total 
eligible 
costs 

Total 
public 

suppor t 

OP contr i 
bution to 

JAP 

Pr ior ity 
axis 

Type of 
JAP 

1. nor mal 
2. pilot 
3. YEI 

[Planned] 
submission 

to the 
Commis  

sion 

[Planned] 
star t of 

implemen  
tation 

[Planned] 
completion 

Main 
outputs 

and 
results] 

Total eligible 
expenditure 
cer tifi ed to 

the 
Commis  

sion 

Obser va 
tions (if 

necessar y) 

                         

 

Significant problems encountered and measures taken to overcome them. 

Not applicable 
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PART B - REPORTING SUBMITTED IN YEARS 2017, 2019 AND FINAL 

IMPLEMENTATION REPORT (Article 50(4) of Regulation (EU) No 1303/2013 and 

Article 14(4) of Regulation (EU) No 1299/2013) 

9. ASSESSMENT OF THE IMPLEMENTATION OF THE COOPERATION PROGRAMME 

(Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4) of Regulation (EU) 

No 1299/2013) 

9.1 Information in Part A and achieving the objectives of the programme (Article 50(4) of 

Regulation (EU)No 1303/2013) 
FOR EACH PRIORITY AXIS — Assessment of the information provided above and progress towards achieving the 

objectives of the programme, including the contribution of the ERDF to changes in the value of result indicators, when 

evidence is available from evaluations 

NOT APPLICABLE 
 

9.2 Specific actions taken to promote equality between men and women and to promote non-

discrimination, in particular accessibility for persons with disabilities, and the arrangements 

implemented to ensure the integration of the gender perspective in the cooperation programme 

and operations (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), subparagraph 2, 

(d) of Regulation (EU) No 1299/2013) 
An assessment of the implementation of specific actions to take into account the principles set out in Article 7 of 

Regulation (EU) No 1303/2013 on promotion of equality between men and women and non-discrimination, including, 

where relevant, depending on the content and objectives of the cooperation programme, an overview of specific actions 

taken to promote equality between men and women and to promote non-discrimination, including accessibility for 

persons with disabilities, and the arrangements implemented to ensure the integration of the gender perspective in the 

cooperation programme and operations 

NOT APPLICABLE 
 

 

9.3 Sustainable development (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), 

subparagraph 2, (e) of Regulation (EU) No 1299/2013) 
An assessment of the implementation of actions to take into account the principles set out in Article 8 of 

Regulation (EU) No 1303/2013 on sustainable development, including, where relevant, depending on the 

content and objectives of the cooperation programme, an overview of the actions taken to promote 

sustainable development in accordance with that Article 

NOT APPLICABLE 
 

9.4 Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) No 

1303/2013) 

Figures calculated automatically by the SFC2014 based on categorisation data. 

Optional: clarification on the given values — <3500> 
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9.5 Role of partners in the implementation of the cooperation programme (Article 50(4) of 

Regulation (EU) No 1303/2013 and Article 14(4), subparagraph 1, (c) of Regulation (EU) No 

1299/2013) 
Assessment of the implementation of actions to take into account the role of partners referred to in Article 5 

of Regulation (EU) No 1303/2013, including involvement of the partners in the implementation, monitoring 

and evaluation of the cooperation programme 

NOT APPLICABLE 
 

10. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 

14(4), SUBPARAGRAPH 1 (a) AND (b), OF REGULATION (EU) No 1299/2013 

10.1 Progress in implementation of the evaluation plan and the follow-up given to the findings of 

evaluations 

NOT APPLICABLE 
 

  

10.2 The results of the information and publicity measures of the Funds carried out under the 

communication strategy 

NOT APPLICABLE 
 

11. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE 

CONTENT AND OBJECTIVES OF THE COOPERATION PROGRAMME (Article 14(4), 

subparagraph 2 (a), (b), (c) and (f), of Regulation (EU) No 1299/2013) 

11.1 Progress in implementation of the integrated approach to territorial development, including 

sustainable urban development, and community-led local development under the cooperation 

programme 

NOT APPLICABLE  
 

 

11.2 Progress in implementation of actions to reinforce the capacity of authorities and beneficiaries 

to administer and to use the ERDF. 

NOT APPLICABLE 

 

11.3 Contribution to macro-regional and sea basin strategies (where appropriate) 

NOT APPLICABLE 
 

 

11.4 Progress in the implementation of actions in the field of social innovation 

NOT APPLICABLE 
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12. FINANCIAL INFORMATION AT PRIORITY AXIS AND PROGRAMME LEVEL 

(Articles 21(2) and 22(7) of Regulation (EU)No 1303/2013) 
For the purpose of assessing progress towards the achievement of milestones and targets set for financial 

indicators in the years 2018 and 2023, table 4 of Part A of this Annex shall have the following two additional 

columns: 

13 14 

Data for the purpose of the performance review and performance framework 

Only for report submitted in 2019: Total eligible 

expenditure incurred and paid by beneficiaries 

and certified to the Commission by 31/12/2018 

Article 21(2) of Regulation (EU) No 1303/2013 

Only for final implementation report: Total eligible 

expenditure incurred and paid by beneficiaries 

by 31/12/2023 and certified to the Commission 

Article 22(7) of Regulation (EU) No 1303/2013 
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PART C - REPORTING SUBMITTED IN YEAR 2019 AND FINAL IMPLEMENTATION 

REPORT (Article 50(5) of Regulation (EU)No 1303/2013) 

13. SMART, SUSTAINABLE AND INCLUSIVE GROWTH 
Information and assessment of the programme contribution to achieving the Union strategy for smart, sustainable and 
inclusive growth. 

NOT APPLICABLE 

 

14. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND 

MEASURES TAKEN — PERFORMANCE FRAMEWORK (Article 50(2) of Regulation 

(EU) No 1303/2013) 
Where the assessment of progress made with regard to the milestones and tarets set out in the performance framework 
demonstrates that certain milestones and targets have not been achieved, Member States should outline the underlying 
reasons for failure to achieve these milestones in the report of 2019 (for milestones) and in the final implementation 
report (for targets). 

NOT APPLICABLE 

 

 

 

 

 


