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On the 30
th
 July, 2020 at 09:30, the ninth meeting of the Executive Committee of the INTERREG V-A 

Programme took place, present members are: Luca Palazzo (ACT), Vincenzo Petruso (Dipartimento 

Regionale della Programmazione), Carmela Filì (Ambiente-Sicilia), Perit Frans Mallia (Malta Planning 

Authority), Carmel Vella (Ministry for Foreign and European Affairs), David Sammut (Ministry for 

Finance and Financial Services). The meeting is attended by Marco Sambataro (JS), Ilva Parlato 

(JS), Chiara Di Bella (JS), Carmen Dalli (Funds and Programmes Division), Maria Elena Muscat 

(Territorial Cooperation Unit-Malta). Giovanni Sarri chairs the meeting as delegate by the Managing 

Authority. 

The meeting was held in video conference due to mobility limitations caused by the Covid-19 

emergency. 

Giovanni Sarri, as delegated President, opens the work of the 9th Executive Committee of the 

INTERREG V-A Italy Malta Programme, greets the participants and gives reading of the agenda. 

1. Approval of the agenda 

2. Approval of the final lists - for the further submission to the Monitoring Committee – having 

regard the project proposals falling within specific objectives 2.2, 3.1 and 3.2 of the Public 

Notice 2/2019 

3. Examination and approval of the requests for budget revision and postponement of the 

closure dates of projects falling within the Public Notice 1/2016 

4. Examination and approval of "COVID oriented" additional activities as per Circular No. 1/2020 

(ref. 5208 of 05/05/2020) 

5. Any other business 

Giovanni Sarri checked the legal number and the necessary quorum of the participants, declares the 

meeting valid, also giving reading of the agenda that is approved. 

It moves on to the question of paragraph 2 - Approval of the final lists - for the further 

submission to the Monitoring Committee – having regard the project proposals falling within 

specific objectives 2.2, 3.1 and 3.2 of the Public Notice 2/2019. 

The Joint Secretariat informs the Executive Committee members that it has carried out the 

investigation of the requests for modification sent by the lead partners of project eligible for funding 

within the Public Notice 02/2019 on the basis of the indications provided by the Executive Committee 

in the sessions of 29 May and 4 June 2020. 

Below is the detail of the verification carried out on the MEN, CROSSWORK, SENHAR, 

SEAMARVEL, FAST, BIOBLU projects. 
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Evaluation of revised Application Form 

S.O. PROJECT ELIGIBILTY CONDITIONS FEEDBACK OF THE LEAD PARTNER 

2.2 
C2-2.2-102 
MEN 

Submission of a new Application Form no later than the 15
th
 of June 2020 New Application Form submitted on the 10

th
 of June 2020 

Submission of a new Application Form both open version word/excel and 

signed/scanned version 

New Application Form submitted both open version word/excel and 

signed/scanned version.  

1. Lead Partner - Comune di Acireale: reduction of € 24,51 of the 
budget related to first level control under the line item “external 
expertise and services costs” 

2. PP4-Itaca soc. Cooperativa: increase of € 140,20 of the budget 
related to first level control under the line item external expertise and 
services costs” 

1. Lead Partner- Comune di Acireale: the budget related to first 
level control under the line item “external expertise and services 
costs has been reduced of € 24,51 

2. PP4-Itaca soc. Cooperativa the budget related to first level 
control under the line item “external expertise and services costs 
has been increased of € 140,20  

Budget 

Budget previous AF 
Budget revised AF 

€ 2.830.251,00 of which 

ERDF: € 2.302.863,35 

NC: € 406.387,65 

Add. Co-financing: € 121.000,00 

€ 2.829.546,33 of which 

ERDF: 2.299.892,47 

NC: € 405.863,38 

Add. Co-financing: € 123.790,48 

JS comments  



 

 

S.O. PROJECT ELIGIBILTY CONDITIONS FEEDBACK OF THE LEAD PARTNER 

2.2 
C2-2.2-128 
CrossWork 

Submission of a new Application Form no later than the 15
th
 of 

June 2020 

New Application Form submitted on the 12
th
 of June 2020 

Submission of a new Application Form both open version 

word/excel and signed/scanned version 

New Application Form submitted both open version word/excel 

and signed/scanned version 

a. Lead partner-LOGOS Società Cooperativa: correctly allocate 
the amount corresponding to 4% related to first level control 
under the line item external expertise and services costs” 

b. PP2-Istituto professionale di Stato "Principi Grimaldi”: 
correctly allocate the amount corresponding to 4% related to 
first level control under the line item external expertise and 
services costs” 

c. PP3-Creolabs Ltd: correctly allocate the amount 
corresponding to 4% related to first level control under the 
line item external expertise and services costs” 

d. PP4-Malta Chamber of SMEs: correctly allocate the amount 
corresponding to 4% related to first level control under the 
line item external expertise and services costs” 

e. PP2-Istituto professionale di Stato "Principi Grimaldi”: 
reducing of € 4.000,00 the budget allocated to the output 
D.C.3.1 and € 1.200,00 00 the budget allocated to the output 
D.C.6.3 1 

a. Lead partner-LOGOS Società Cooperativa correctly 
allocated the amount corresponding to 4% related to first 
level control under the line item external expertise and 
services costs” 

b. PP2-Istituto professionale di Stato "Principi Grimaldi”: 
correctly allocated the amount corresponding to 4% related 
to first level control under the line item external expertise 
and services costs” 

c. PP3-Creolabs Ltd: correctly allocated the amount 
corresponding to 4% related to first level control under the 
line item external expertise and services costs” 

d. PP4-Malta Chamber of SMEs: correctly allocated the 
amount corresponding to 4% related to first level control 
under the line item external expertise and services costs” 

e. PP2-Istituto professionale di Stato "Principi Grimaldi”: 
reduced the budget allocated to the output D.C.3.1 as well 
as the one allocated to D.C.6.3.1 

  

Budget 

Budget previous AF 
Budget revised AF 

€ 1.018.553,68 of which 

ERDF: 865.770,63 

NC: € 152.783,05 

€ 1.016.484,19 of which 

ERDF: € 864.011,56  

NC:  € 152.472,63 
 

JS comment  
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S.O. PROJECT ELIGIBILTY CONDITIONS FEEDBACK OF THE LEAD PARTNER 

3.1 
C2-3.1-115 
SENHAR 

Submission of a new Application Form no later than the 15
th
 of 

June 2020 

New Application Form submitted on 12 June 2020 

Submission of a new Application Form both open version 

word/excel and signed/scanned version 

New Application Form submitted both open version word/excel and 

signed/scanned version 

1. Lead partner-Università degli Studi di Palermo: the 
description of the line item “external expertise and services 
costs” corresponding to the deliverables D.T.2.1.2 
“Allestimento camper itinerante”; D.T.2.1.3 “Preparazione 
materiale audio, video cartaceo, animazioni ed infografiche”; 
D.T.2.2.1 “Strategia per la raccolta plastiche presso le 
marinerie” and amounting to € 18.950,00 has to be correctly 
detailed within the project’s budget since the descriprtion of 
such expenditures isn’t clear and coherent as well. In case 
such expenditures will not properly justified, they will be 
erased from the budget. 

1. Lead partner-Università degli Studi di Palermo: the description of 
the line item “external expertise and services costs” 
corresponding to the deliverables D.T.2.1.2 “Allestimento camper 
itinerante”; D.T.2.1.3 “Preparazione materiale audio, video 
cartaceo, animazioni ed infografiche”; D.T.2.2.1 “Strategia per la 
raccolta plastiche presso le marinerie” has been made coherent 

Budget 

Budget previous AF 
Budget revised AF 

€ 830.000,00 of which 

ERDF: € 705.500,00 

NC: € 124.500,00 

€ 799.841,80 of which 

ERDF: € 679.865,53 

NC: € 119.976,27 

JS comment  

 

 



 

 

S.O. PROJECT ELIGIBILTY CONDITIONS FEEDBACK OF THE LEAD PARTNER 

3.1 
C2-3.1-114 
SEAMARVEL 
 

Submission of a new Application Form no later than the 15
th
 of 

June 2020 

New Application Form submitted on 12 June 2020 

Submission of a new Application Form both open version 

word/excel and signed/scanned version 

New Application Form submitted both open version word/excel 

and signed/scanned version 

1. Lead Partner-Università degli Studi di Catania: correctly 
allocate the amount corresponding to 4% related to first 
level control under the line item external expertise and 
services costs” 

1. Lead Partner-Università degli Studi di Catania correctly 
allocated the amount corresponding to 4% related to first 
level control under the line item external expertise and 
services costs” 

Budget 

Budget previous AF 
Budget revised AF 

€ 2.251.741,83 of which 

ERDF: € 1.913.980,55 

NC: € 337.761,27 

€  2.198.424,21 of which 

ERDF: € 1.868.660,58 

NC: € 329.763,63 

JS comment  



 

 

S.O. PROJECT ELIGIBILTY CONDITIONS FEEDBACK OF THE LEAD PARTNER 

3.1 
C2-3.1-121 
FAST 

Submission of a new Application Form no later than the 15
th
 of 

June 2020 

New Application Form submitted on 12 June 2020 

Submission of a new Application Form both open version 

word/excel and signed/scanned version 

New Application Form submitted both open version word/excel 

and signed/scanned version 

1. PP3-University of Malta: providing clarifications for the line 
item “equipment” also specifying if it deals with core 
activities, namely project’s outputs and what the generic 
description “Attrezzatura necessaria per la realizzazione 
delle attività progettuali” refers to. In case such 
expenditures will not properly justified, they will be erased 
from the budget. 

1. PP3-University of Malta provides clarifications explaining that 
the equipment refer to: gardening tools and gear for 
fieldwork, traps and kits, electronic equipment (tablets, laptop 
ecc.), field equipment (photographic camera etc.), lab 
equipment. It clarifies that they are necessary for the 
achievements of final project’s output. 

Budget 

previous 

AF 

Budget previous AF 
Budget revised AF 

€ 1.576.500,00 of which 

ERDF: € 1.275.000,00 

NC: € 225.000,00 

Add. Co-financing: € 76.500,00 

€ 1.559.120 of which 

ERDF: € 1.260.227 

NC: € 222.393,00 

Add. Co-financing: € 76.500 

JS comment 
It is recommended to the Managing Authority and first level controller to adequately verify “equipment” line item 
and the eventual need to apply depreciation rules during the implementation phase. 



 

 

S.O. PROJECT ELIGIBILTY CONDITIONS FEEDBACK OF THE LEAD PARTNER 

3.1 
C2-3.1-129 
BIOBLU 

Submission of a new Application Form no later than the 15
th
 

of June  2020 

New Application Form submitted on the 15
th
 of June 2020 

Submission of a new Application Form both open version 

word/excel and signed/scanned version 

New Application Form submitted both open version word/excel and 

signed/scanned version 

1. Lead Partner - Università degli Studi di Messina: the 
expenditures and the corresponding costs listed 
under the line items “external expert and services” as 
well as “Equipment” have to be replaced in line with 
the previous AF submitted.  

2. Lead Partner-Università degli Studi di Messina: 
reduction of € 8.400,00 of the budget related to 
“Travel and accommodation costs” of the coordinator.  

3. Providing clarifications for the line item “equipment” 
(i.e. “Hardware e software”, “fixed cameras and 
supporting equipment”, “server, storage and GPUs” 
as well as “RAMAM portatile e scanner vetrini, 
sensoristica”) specifying if it deals with core activities, 
namely project’s outputs. In case such expenditures 
will not properly justified, they will be erased from the 
budget. 

1. Lead Partner - Università degli Studi di Messina:  

 the expenditures and the corresponding costs listed under the 
line items “external expert and services” have been replaced in 
line with the previous AF. However, it is noted that the LP 
increases of € 9.600 the total amount of “n. 4 borsisiti” due to the 
fact that the timing of their contracts initially inserted in the AF 
was not aligned to the closure of the activity as inserted in 
GANNT.  

 the LP clarifies that a mistake occurred in previous AF, namely 
“analisi Raman” initially considered under the line items “external 
expert and services”  has to be considered as equipment. 
Thus, the corresponding amount of € 20.002 has been 
transferred from “external expert and services” to “equipment” 

2. Lead Partner-Università degli Studi di Messina: the line item “Travel 
and accommodation costs” of the coordinator has been reduced of € 
8.400,00 if compared to the budget submitted in 2019.  

3. Clarifications about “Hardware e software”, “fixed cameras and 
supporting equipment”, “server, storage and GPUs” as well as 
“RAMAM portatile e scanner vetrini, sensoristica” are duly provided. 
However, it is noted that the list of “Hardware and Software” of the 
LP corresponding to € 30.000 are generically detailed although the 
LP refers that they are necessary part of project’s core activities.  

Budget 

Budget previous AF 
Budget revised AF 

€ 1.660.300,44 of which 

ERDF: € 1.411.255,37 

NC: € 249.045,07 

€ 1.650.052,44   of which  

ERDF: € 1.402.544,57   

NC: € 247.507,87 
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JS comment 
It is recommended to the Managing Authority and first level controller to adequately verify “equipment” line item 
and the eventual need to apply depreciation rules during the implementation phase. 



 

 

Following the investigation into Application Forms reviewed by the Joint Secretariat, the Executive 

Committee approves the revised Application Forms in light of what was approved at the eighth meeting of 

the Executive Committee (May 29, 4 June 2020), verifies the possibility to finance the projects submitted 

under the Public Notice 2/2019 and approves the lists of the project proposals submitted under specific 

objectives 2.2, 3.1, 3.2 of the Public Notice 2/2019. 

Below are the lists divided by specific objective. 

 

 

 

 

 

 



 

 

Public Notice 02/2019 – List for the Specific Objective 2.2 

N. 
Ulysses 

Acronimo 
Acronym  

LP Partner 2 Partner 3 Partner 4 Partner 5 
Partner 

6 
Partner 7 

TOTAL 
PROJECT 
BUDGET  

(ERDF+NC+PF) 

TOTAL 
PUBLIC 
FUNDS  

(ERDF+NC) 

 PRIVATE 
FUNDS  

 
VALUTAZIONE 

SCORE    

 CONDIZIONE 
DI 

ELEGGIBILITÀ 
ELIGIBILITY 
CRITERIA  

 BUDGET 
FINANZIABILE 
BUDGET FOR 

FUNDING  
(ERDF)  

C2-2.2-
102 

MEN 
Comune di 

Acireale 

Istituto 
Tecnico 

Superiore 
Archimede 

Siracusa 

Istituto 
Tecnico 

Superiore 
Steve Jobs 
Caltagirone 

Itaca soc. 
Cooperativa 

 Malta College 
of Arts, 

Science & 
Technology 

 Gruppo 
di 

Azione 
Locale 

Terre di 
Aci scarl 

 Istituto 
Tecnico 

Superiore 
Mobilità 

Sostenibile 
Trasporti 
Catania 

2.829.546,33  2.705.755,85 123.790,48 399 

 progetto 
ammissibile al 
finanziamento 

- project 
eligible for 

funding  

      
2.299.892,47 

C2-2.2-
112 

MOVE ON 

ASS.FOR.SEO. 
Società 

Consortile a 
r.l. 

HERMES 
Corporation 

Limited 
     

       2.840.000  2.840.000  0 336 

progetto 
ammissibile 

ma non 
finanziabile 

per carenza di 
risorse 

finanziarie - 
project 

eligible but 
not financed 
due to lack of 

financial 
resources 

      2.414.000  

C2-2.2-
128 

CrossWork 
LOGOS 
Società 

Cooperativa 

Istituto 
professionale 

di Stato 
"Principi 
Grimaldi" 

Creolabs 
Ltd 

Malta 
Chamber of 

SMEs  
        1.016.484,19  1.016.484,19 0 310 

progetto 
ammissibile 

ma non 
finanziabile 

per carenza di 
risorse 

finanziarie - 
project 

eligible but 
not financed 
due to lack of 

financial 
resources 

 864.011,56 

 

 



 

page 12 of 19 

 

Public Notice 02/2019 – List for the Specific Objective 3.1 

N. 
Ulysses 

Acronimo 
Acronym  

LP Partner 2 Partner 3 Partner 4 Partner 5 Partner 6 Partner 7 

TOTAL 
PROJECT 
BUDGET  

(ERDF+NC+PF) 

TOTAL 
PUBLIC 
FUNDS  

(ERDF+NC) 

 
PRIVATE 
FUNDS  

 
VALUTAZIONE 

SCORE    

 CONDIZIONE 
DI 

ELEGGIBILITÀ 
ELIGIBILITY 
CRITERIA  

 BUDGET 
FINANZIABILE 
BUDGET FOR 

FUNDING  
(ERDF)  

C2-3.1-
115 

SenHAR 
Università 

degli Studi di 
Palermo 

Consiglio 
Nazionale 

delle Ricerche 
(CNR-IAS) 

University of 
Malta  

      799.841,80  799.841,80 0 284 

 progetto 
ammissibile al 
finanziamento 

- project 
eligible for 

funding  

      679.865,53 

C2-3.1-
119 

AMPPA 

Comune di 
Favignana - 

Ente gestore 
dell’Area 
Marina 
Protetta 

“Isole Egadi” 

Regione 
Siciliana - 

Dipartimento 
Regionale 

della Pesca 
Mediterranea 

Comune di 
Ustica 

Gharb Local 
Council 

University of 
Malta 

Ghajnsielem 
Local 

Council 
 

       1.840.000  1.840.000  0 274 

 progetto 
ammissibile al 
finanziamento 

- project 
eligible for 

funding  

      1.564.000  

C2-3.1-
114 

SEA MARVEL 
Università 

degli Studi di 
Catania 

University of 
Malta  

          2.198.424,21  2.198.424,21 0 261 

progetto 
ammissibile al 
finanziamento 

- project 
eligible for 

funding 

 1.868.660,58 

C2-3.1-
121 

FAST 
Università 

degli Studi di 
Catania 

Ministry for 
Sustainable 

Development, 
the 

Environment 
and Climate 

Change 

University of 
Malta 

Città 
Metropolitana 

di Catania 

Libero Consorzio 
Comunale di 

Ragusa 
           1.559.120  1.482.620  76.500  255 

progetto 
ammissibile al 
finanziamento 

- project 
eligible for 

funding 

 1.260.227 

C2-3.1-
103 

CORALLO 
University of 

Malta 

Environment 
and 

Resources 
Authority 

(ERA) 

Heritage 
Malta 

Agenzia 
Regionale per la 

Protezione 
dell’Ambiente 
Sicilia (ARPA) 

Università degli 
Studi di Palermo 

Consorzio 
Plemmirio 

Consorzio di 
Ricerca per lo 

Sviluppo di 
Sistemi 

Innovativi 
Agroambientali 

(CORISSIA) 

1.591.572,70  1.591.572,70   245 

progetto 
ammissibile al 
finanziamento 

- project 
eligible for 

funding 

1.352.836,80  
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N. 
Ulysses 

Acronimo 
Acronym  

LP Partner 2 Partner 3 Partner 4 Partner 5 Partner 6 Partner 7 

TOTAL 
PROJECT 
BUDGET  

(ERDF+NC+PF) 

TOTAL 
PUBLIC 
FUNDS  

(ERDF+NC) 

 
PRIVATE 
FUNDS  

 
VALUTAZIONE 

SCORE    

 CONDIZIONE 
DI 

ELEGGIBILITÀ 
ELIGIBILITY 
CRITERIA  

 BUDGET 
FINANZIABILE 
BUDGET FOR 

FUNDING  
(ERDF)  

C2-3.1-
129 

BIOBLU 
Università 

degli Studi di 
Messina 

Ministry for 
Gozo 

Università 
degli Studi di 

Catania 

Comune di 
Milazzo 

University of 
Malta 

    1.650.052,44  1.650.052,44 -    209 

progetto 
ammissibile al 
finanziamento 

- project 
eligible for 

funding 

1.402.544,57 
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Public Notice 02/2019 – List for the Specific Objective 3.2 

N. 
Ulysses 

Acronimo 
Acronym  

LP Partner 2 Partner 3 Partner 4 Partner 5 Partner 6 Partner 7 

TOTAL 
PROJECT 
BUDGET  

(ERDF+NC+PF) 

TOTAL 
PUBLIC 
FUNDS  

(ERDF+NC) 

 PRIVATE 
FUNDS  

 
VALUTAZIONE 

SCORE    

 CONDIZIONE 
DI 

ELEGGIBILITÀ 
ELIGIBILITY 
CRITERIA  

 BUDGET 
FINANZIABILE 
BUDGET FOR 

FUNDING  
(ERDF)  

C2-3.2-
106 

i-WaveNET 
Università 
degli Studi 
di Palermo 

Università 
degli Studi di 

Catania 

Istituto 
Nazionale di 
Geofisica e 

Vulcanologia 
(INGV) 

Istituto 
Superiore per la 

Ricerca e la 
Protezione 
Ambientale 

(ISPRA) 

Consiglio 
Nazionale delle 

Ricerche -
 Istituto per lo 

studio degli 
impatti 

Antropici e 
Sostenibilità in 

ambiente 
marino (CNR-

IAS) 

 University 
of Malta 

 Malta 
Marittima 

Agency 
1.640.000  1.640.000 0 364 

 progetto 
ammissibile al 
finanziamento 

- project 
eligible for 

funding  

      1.394.000 

C2-3.2-
124 

GIFLUID 
Università 
degli Studi 
di Catania 

Energy and 
Water 
Agency 

Comune di 
Aci Castello 

Rabat Local 
Council 

Regione Siciliana 
- Dipartimento 

Regionale 
Tecnico 

  
       2.105.500  1.985.000  120.500 294 

progetto 
ammissibile 

ma non 
finanziabile per 

carenza di 
risorse 

finanziarie - 
project eligible 

but not 
financed due 

to lack of 
financial 

resources 

      1.687.250 
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It moves on question of paragraph 3.  Examination and approval of the requests for budget 

revision and postponement of the closure dates of projects falling within the Public Notice 

1/2016  

Following the analysis of requests for application forms revisions and extension of the expiry date of 

the project proposals financed under Public Notice 1/2016 made by the Joint Secretariat, submitted 

by the lead partners on the basis of circulars No. 1 and 2 of 2020 of the Managing Authority, the 

requests for an extension and the Application Forms revised are approved as hereunder reported., 

Having regards the request submitted by the lead partner of I KNOW project, it is not approved due to 

the inconsistency of the documentation submitted by the lead partner that did not allow the correct 

investigation by the Joint Secretariat. 

The table below lists the conclusion dates of the projects that have been re-scheduled because of the 

Circulars of MA No.1 and No. 2 of 2020. 

 

Dati progetto approvato  
Approved project data 

Rimodulazione COVID -19 Luglio 
2020 

COVID revision – 19 July 2020 

OS 
SO 

Progetto 
Project 

Inizio 
Start 

Fine 
End 

Durata 
Duration  

Capofila 
Leadpartner 

Fine 
End 

Durata 
Duration  

1.1 Micro WATTS 15-may-18 14-may-21 36 UoM 14/10/2021 41 

1.1 BYTHOS 01-jun-18 31-may-21 36 UNIPA not requested na 

1.1  MEDIWARN 30-may-18 29-nov-20 30 UNICT 29/08/2021 39 

1.1 Natiflife 11-may-18 10-may-20 24 UNICT 10/10/2020 29 

1.1  I-ACCESS 11-jun-18 10-jun-20 24 UNIPA 10/06/2021 36 

1.1 I.T.A.M.A. 01-jun-18 31-may-21 36 UNIPA 31/03/2022 46 

2.1 ENISIE 12-feb-18 11-oct-20 32 Tree S.r.l. 31/12/2020 34 

2.1 I KNOW 01-mar-18 28-feb-21 36 PSTS Sicilia    Rejected request  

2.2 
JOB MATCH 

2020 
16-may-18 15-nov-20 30 ARCES 15/02/2021 33 

3.1 HARMONY 28-feb-18 27-aug-20 30 UNIPA 27/02/2021 36 

3.1 SIMASEED 01-mar-18 28-feb-21 36 UNICT  27/10/2021 44 
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Dati progetto approvato  
Approved project data 

Rimodulazione COVID -19 Luglio 
2020 

COVID revision – 19 July 2020 

OS 
SO 

Progetto 
Project 

Inizio 
Start 

Fine 
End 

Durata 
Duration  

Capofila 
Leadpartner 

Fine 
End 

Durata 
Duration  

3.2 
CALYPSO 

SOUTH 
01-mar-18 31-aug-20 30 UoM 31/05/2021 39 

3.2 
SIMIT 

THARSY 
01-mar-18 31- aug -20 30 

Dipartimento 
della protezione 

civile 
31/05/2021 39 

3.2 BESS 13-feb-18 12- aug -20 30 UNIME 12/02/2021 36 

3.2 NEWS 01-mar-18 28-feb-21 36 UNIKORE 27/08/2021 42 

 

With reference to the revised budget, see Part D of the Application Form (budget) of each project. 

It moves on question of paragraph 4. Examination and approval of "COVID oriented" additional 

activities as per Circular No. 1/2020 (ref. 5208 of 05/05/2020) 

After the analysis made by the Joint Secretariat, the Executive Committee reviews the “COVID 

oriented” additional activities submitted by the lead partners of SIMIT THARSY, MEDIWARN, ITAMA, 

ENISIE which under Circular 1/2020 of the Managing Authority (ref. 5208 of the 05/05/2020) . 

The following table shows the projects that submitted such activities and their own budget.
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Dati progetto approvato – Approved project data Azioni aggiuntive Additional Actions COVID oriented 

OS 
SO 

PROGETTO 
PROJECT 

PP 
n. 

PARTNER 
MS 

 

percentuale 
FESR 
ERDF 

percentage 

Regime 
Aiuto 
Aid 

Scheme 

TOTALE 
FESR+CN 

TOTAL 
ERDF+NC 

FESR 
ERDF 

CN  
(automatico) 

NC 
(automatic) 

CN 
(fondi 
propri) 

NC (private 
finance 

Add. 
Cofi 
Add 
Cof 

TOTALE 
FESR+CN 

TOTAL 
ERDF+NC 

FESR 
ERDF 

CN  
(automatico) 

NC 
(automatic) 

CN 
(fondi 
propri) 

NC (private 
finance 

Add. 
Cofi 

2.1 ENISIE LP Tree IT 85% N.A. € 492.800,00 € 418.880,00   € 73.920,00   € 302.480,00 151.240,00 €   € 151.240,00   

2.1 ENISIE PP2  IHS IT 85% N.A. € 468.850,00 € 398.522,50   € 70.327,50   € 200.357,00 170.303,45 €   € 30.053,55   

2.1 ENISIE PP3  
Malta 

Enterprise 
MT 85% N.A. € 249.750,00 € 212.287,50 € 37.462,50     € 235.294,00 199.999,90 € € 35.294,10     

2.1 ENISIE PP4  

Malta 
Council for 
Voluntary 

Sector 

MT 85% N.A. € 228.456,00 € 194.187,60 € 34.268,40     € 143.030,00 121.575,50 € € 21.454,50     

3.2 
SIMIT 

THARSY 
LP 

Dip. 
Protezione 

Civile 
IT 85% N.A. € 848.000,00 € 720.800,00 € 127.200,00     € 675.227,84 573.943,66 € € 101.284,18     

3.2 
SIMIT 

THARSY 
PP2 UNIPA IT 85% N.A. € 380.000,00 € 323.000,00 € 57.000,00     € 43.014,00 36.561,90 € € 6.452,10     

3.2 
SIMIT 

THARSY 
PP3 UNICT IT 85% N.A. € 310.000,00 € 263.500,00 € 46.500,00     € 49.400,24 41.990,00 € € 7.410,00     

3.2 
SIMIT 

THARSY 
PP4 

Civil 
Protection 

Dept 
MT 85% N.A. € 590.000,00 € 501.500,00 € 88.500,00               

3.2 
SIMIT 

THARSY 
PP5 UoM MT 85% N.A. € 372.000,00 € 316.200,00 € 55.800,00     € 50.000,00 42.500,00 € € 7.500,00     

1.1  MEDIWARN LP UNICT IT 85% N.A. € 619.920,79 € 526.932,67 € 92.988,00     € 0,00 € 0,00 € 0,00     

1.1  MEDIWARN PP2 UoM MT 85% N.A. € 482.437,00 € 410.071,00 € 72.366,00               

1.1  MEDIWARN PP3 
AOU 

Policlinico V. 
Emanuele 

IT 85% N.A. € 520.166 € 442.142 € 78.024,00     € 100.000,28 € 85.000,24 € 15.000,04     
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Dati progetto approvato – Approved project data Azioni aggiuntive Additional Actions COVID oriented 

OS 
SO 

PROGETTO 
PROJECT 

PP 
n. 

PARTNER 
MS 

 

percentuale 
FESR 
ERDF 

percentage 

Regime 
Aiuto 
Aid 

Scheme 

TOTALE 
FESR+CN 

TOTAL 
ERDF+NC 

FESR 
ERDF 

CN  
(automatico) 

NC 
(automatic) 

CN 
(fondi 
propri) 

NC (private 
finance 

Add. 
Cofi 
Add 
Cof 

TOTALE 
FESR+CN 

TOTAL 
ERDF+NC 

FESR 
ERDF 

CN  
(automatico) 

NC 
(automatic) 

CN 
(fondi 
propri) 

NC (private 
finance 

Add. 
Cofi 

1.1 I.T.A.M.A. LP UNIPA IT 85% N.A. € 838.053,00 € 712.345,00 € 125.708,00     € 143.000,00 € 121.550,00 € 21.450,00     

1.1 I.T.A.M.A. PP2 UNIME IT 85% N.A. € 534.160,00 € 454.036,00 € 80.124,00               

1.1 I.T.A.M.A. PP3 
Ministry for 

Health 
MT 85% N.A. € 545.822,00 € 463.949,00 € 81.873,00               

1.1 I.T.A.M.A. PP4 
AcrossLimits 

LTD 
MT 85% 

De 
Minimis 

€ 163.588 € 139.050,00   € 24.538,00   € 70.000,00 € 59.500,00 € 10.500,00     

 

      

€ 7.644.002,79 € 6.497.403,27 €  977.813,90 €  168.785,50 - € 2.011.803,36 € 1.604.164,65 € 226.344,92 € 181.293,55 € 0,00 
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The Executive Committee approves the proposals of "COVID oriented" additional activities drafted by 

the beneficiaries of SIMIT THARST and MEDIWARN projects as well as their budget. Having regards 

ITAMA and ENISIE projects that present actions with a state aid impact (), the Executive Committee 

asks the Managing Authority to deepen some aspects related to the eligibility of expenses and verify  

the conditions envisaged by the "de minimis" option as well as the verification of the possible 

existence of indirect aid for final recipients. In particular, it is requested to deepen the activities 

implementation of ENISIE project as per the GANNT submitted. Thus, the Executive Committee  

decides to approve ITAMA and ENISIE under condition. . 

It moves on discussing question of paragraph 5 – Any other business. 

With regard to the approval of the final lists of the project proposals submitted under  specific 

objectives 2.2, 3.1, 3.2 of the Public Notice 2/2019, the Executive Committee gives mandate to the 

Managing Authority to prepare the submission of the documentation relating to the evaluation 

procedure of the Public Notice 2/2019 for subsequent ratification and approval by the Monitoring 

Committee.. 

With regard to the examination and approval of the requests for revision and extension of the expiry 

date of the project proposals financed under the Public Notice 1/2016, the Executive Committee gives 

mandate to the Joint Secretariat to request the IKNOW project lead partner to submit again all 

documentation in order to proceed with the investigation and evaluation of the request for an 

extension of the closing date of the project and the budget revision. 

With regard to the examination and approval of "COVID oriented" additional activities, the Executive 

Committee gives mandate to the Managing Authority to prepare the submission of the documentation 

for subsequent approval and ratification by the Monitoring Committee through a written procedure 

highlighting the conditions explained in point 4.. 

The Executive Committee shares the opportunity that the Managing Authority submits to the 

Monitoring Committee a proposal of Programme modification as per Regulation  (EU) 2020/460 of the 

European Parliament and the Council of 30 March 2020  which amends the Regulations (EU) n. 

1301/2013, (EU) No 1303/2013 and (EU) 508/2014 with regard to specific measures to mobilise 

investments in the health system of the Member States and in other sectors of their economies in 

response to the COVID -19 outbreak (Coronavirus Investment Response Initiative). 

This Programme modification made only on the financial tables is submitted for approval to the 

Monitoring Committee and further notified to the European Commission through the SFC system. It 

would allow: 

 to finance the MOVE ON project of Public Notice 2/2019, specific objective 2.2, whose status 

up to date is " eligible but not financed due to lack of financial resources "  

  to finance the "COVID oriented" additional activities under the SIMIT THARSY project. 

Finally, the Executive Committee, with regard to the ranking lists of the Public Notice 02/2019, invites 

the Managing Authority to verify the opportunity of further programme modification, considering the 

good evaluation of the remaining projects of the specific objectives 2.2 and 3.2. whose status is 

"eligible but not financed due to lack of financial resources " 

At 3 p.m., the work of the Executive Committee is concluded. 

 


